COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 18/ 2018

ESTI MATE SUMVARY 12:55: 22
CONTI D: C19644 ESTI MATE NO. 0009 FI NL SPEC YR 2005
PCN: 19644-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.0 DAYS TI ME ALLOW 117 WORK DAYS
SH95 SHERI DAN RESURFACI NG HAMPDEN to AZ PERCENT TIME: 100. 00 ORI G TI ME ALLOW 117 WORK DAYS

PRQIECT NO STAO095A- 018
SH95 SHERI DAN RESURFACI NG HAMPDEN to AZ

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 07/ 18/ 2018 DATE TI ME STARTED 05/30/2017

14802 W 44th AVE. DATE LET 04/ 06/ 2017 DATE WORK BEGAN  05/30/2017
DATE AWARDED 05/01/ 2017 DATE TI ME SToppeDp 01/25/2018
DATE CONTRACT EXECUTED 05/18/2017 DATE ACCEPTED 01/25/ 2018

GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/30/2017

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMT: $ 5,258, 542.46 PARTI Cl PATI NG $ 5,258, 542.46 $ 0.00
AWARD PRQJECT AMT: $ 5,286,017.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 258, 542. 46 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 258, 542. 46 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 79, 290. 26
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 5,258, 542. 46 79, 290. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 5,258, 542. 46 79, 290. 26
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ - 775,7256.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STA095A- 018 ESTI MATE NO 0009 12: 55: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 570. 000 570. 000
5% 0. 000 0. 00
30. 00000 570. 000 17, 100. 00
0010 202-00201 Renoval of Curb 46. 000 46. 000
LF 0. 000 0. 00
21. 60000 46. 000 993. 60
0015 202- 00203 Renoval of Curb and Gutter 1, 015. 000 1, 015. 000
LF 0. 000 0. 00
15. 00000 1, 015. 000 15, 225. 00
0020 202-00206 Renoval of Concrete Curb Ranp 396. 000 396. 000
SY 0. 000 0. 00
63. 30000 396. 000 25, 066. 80
0025 202-00210 Renoval of Concrete Pavenent 53. 000 53. 000
5% 0. 000 0. 00
66. 60000 53. 000 3,529. 80
0030 202-00220 Renoval of Asphalt Mat 46. 000 46. 000
SY 0. 000 0. 00
27. 60000 46. 000 1, 269. 60
0035 202- 00240 Renoval of Asphalt Mat (Pl aning) 112, 258. 000 112, 258. 000
Sy 0. 000 0. 00
5. 00000 112, 258. 000 561, 290. 00
0040 202-00710 Renoval of Power Pole 0. 000 0. 000
EACH 0. 000 0. 00
6, 060. 00000 0. 000 0.00
0045 202-00810 Renoval of Ground Sign 18. 000 18. 000
EACH 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0050 202-00821 Renoval of Sign Panel 20. 000 20. 000
EACH 0. 000 0. 00
76.50000 20. 000 1, 530. 00
0055 202- 04005 Cl ean Val ve Box 82. 000 82. 000
EACH 0. 000 0. 00

196. 00000 82. 000 16, 072. 00



CONTI D
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Clean Inlet

Uncl assi fied Excavation (Conplete In Place)
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Pot hol i ng
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 130. 00000
53. 000
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6. 000
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ESTI MATE RUNO7/ 18/ 2018
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CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
241. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0130 208-00207  Erosion Control Managenent 24.000 24.000
DAY 0. 000 0. 00
340. 00000 24. 000 8,160. 00
0135 210-00810 Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0140 210-00827 Reset Pull Box 20. 000 20. 000
EACH 0. 000 0. 00
177. 00000 20. 000 3, 540. 00
0145 210- 00860 Reset Pedestrian Push Button 5. 000 5. 000
EACH 0. 000 0. 00
1, 450. 00000 5. 000 7,250. 00
0150 210-04010 Adj ust Manhol e 103. 000 103. 000
EACH 0. 000 0. 00
664. 00000 103. 000 68, 392. 00
0155 210-04050  Adjust Val ve Box 172.000 172.000
EACH 0. 000 0. 00
362. 00000 172. 000 62, 264. 00
0160 212-00006 Seedi ng (Native) 0. 023 0.023
ACRE 0. 000 0. 00
83, 300. 00000 0.023 1,915. 90
0165 212-00032  Soil Conditioning 0.023 0.023
ACRE 0. 000 0. 00

137, 700. 00000 0.023 3,167.10



CONTI D

ROADWAY

CAT NO0200

0170 216-00201

0175

217-00020

0180

240- 00000

0185

240- 00010
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304- 06000
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411-10255

0210

412- 00600
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| TEM
DESCRI PTI ON
Soi | Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass

Her bi ci de Treat nent

W dlife Biologist

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Emul si fied Asphal t

(Sl ow Setting)

Concrete Pavenent (6 Inch)

Fence (Plastic)

Concrete Sidewal k (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
112. 000
sy
11. 60000
0. 000
HOUR
115. 00000
86. 000
HOUR
104. 00000
1. 000
HOUR
99. 00000
130. 080
TON
58. 40000
17. 970
TON
174. 00000
21, 323. 090
TON
84. 50000
7, 596. 000
GAL
5. 00000
48. 000
sy
419. 00000
208. 000
LF
4. 10000
585. 000
sy

129. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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. 000

0. 000
0. 000
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0. 000
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0. 000
1.000
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17.970
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. 000

Page 5

ESTI MATE RUNO7/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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AMOUNT

1,299

8,944

99

7,596

3,126
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00

00

80

00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00010 Concrete Curb Ranp 679. 000 679. 000
Sy 0. 000 0. 00
286. 00000 679. 000 194, 194. 00
0230 608-00015 Det ect abl e War ni ngs 242.000 242.000
SF 0. 000 0. 00
180. 00000 242.000 43, 560. 00
0235 609-21020 Curb and CGutter Type 2 (Section |l-B) 779.000 779.000
LF 0. 000 0. 00
83. 60000 779. 000 65, 124. 40
0237 609-71000 Curb (Special) Curb Special adjacent to new sidewal k 154. 000 154. 000
at Col orado Ave
LF 0. 000 0. 00
44. 00000 154. 000 6, 776. 00
0240 613-07000 Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
218. 00000 0. 000 0. 00
0242 613-07003 Type Three Pull Box Type 3 Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 074. 15000 2.000 2, 148. 30
0245 614-00011 Sign Panel (Cass I) 122. 000 122. 000
SF 0. 000 0. 00
37.70000 122. 000 4,599. 40
0250 614-00012 Sign Panel (Class Il) 142. 000 142. 000
SF 0. 000 0. 00
38. 90000 142. 000 5, 523. 80
0255 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase)
EACH 0. 000 0. 00
469. 00000 11. 000 5, 159. 00
0260 614-70150 Pedestrian Signal Face (16) (Countdown) 5. 000 5. 000
EACH 0. 000 0. 00
636. 00000 5. 000 3, 180. 00
0265 614-72860 Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00

1, 530. 00000 12. 000 18, 360. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-72875 Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0.00
0275 614-84100 Traffic Signal Pedestal Pole Al um num 7.000 7.000
EACH 0. 000 0.00
1, 460. 00000 7.000 10, 220. 00
0280 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0285 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
520, 000. 00000 1. 000 520, 000. 00
0290 626-01103 Public Infornmation Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0295 627-00008 Modi fi ed Epoxy Pavenent Marking 120. 000 120. 000
GAL 0. 000 0.00
142. 00000 120. 000 17, 040. 00
0300 627-00011  Pavement Marking Paint (Waterborne) 266. 000 266. 000
GAL 0. 000 0. 00
51. 00000 266. 000 13, 566. 00
0305 627-01010 Preforned Plastic Pavenent Marking (Type |)(Inlaid) 5, 698. 000 5, 698. 000
SF 0. 000 0.00
17. 00000 5, 698. 000 96, 866. 00
0310 627-30405 Prefornmed Thernopl astic Pavement Marking (Wrd- Symbol) 311. 000 311. 000
SF 0. 000 0. 00
18. 10000 311. 000 5,629. 10
0315 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 7, 323. 000 7, 323. 000
Li ne
) SF 0. 000 0.00
13. 60000 7,323.000 99, 592. 80
0320 630- 00000 Fl aggi ng 2,520. 000 2,520. 000
HOUR 0. 000 0. 00

28.90000 2,520. 000 72,828.00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-00003 Uni forned Traffic Control 837. 000 837. 000
HOUR 0. 000 0. 00
94. 40000 837. 000 79, 012. 80
0330 630- 00004 Traffic Control Vehicle 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0335 630-00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0.00
58. 90000 3. 000 176.70
0340 630-00012 Traffic Control Managenent 116. 000 116. 000
DAY 0. 000 0.00
589. 00000 116. 000 68, 324. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0.00
236. 00000 4.000 944. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
118. 00000 2.000 236. 00
0355 630-80341  Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0.00
29. 40000 24.000 705. 60
0360 630-80342 Construction Traffic Sign (Panel Size B) 6. 000 6. 000
EACH 0. 000 0. 00
88. 30000 6. 000 529. 80
0365 630-80355 Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0.00
4,710. 00000 4.000 18, 840. 00
0370 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 3. 000 5, 310. 00
0375 630-80360 Drum Channel i zi ng Devi ce 20. 000 20. 000
EACH 0. 000 0.00

11. 80000 20. 000 236. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-80380 Traffic Cone 320. 000 320. 000
EACH 0. 000 0.00
11. 80000 320. 000 3,776.00
0385 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
41. 20000 0. 000 0. 00
0390 630-85040 I mpact Attenuator (Truck Mounted Attenuator) 1. 000 1.000
(Tenporary)
EACH 0. 000 0.00
7,070. 00000 1. 000 7,070. 00
0395 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 371. 000 371. 000
FA 0. 000 0. 00
1. 00000 371. 000 371. 00
0410 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snpot hness Incentive 16, 946. 000 16, 946. 000
FA 0. 000 0. 00
1. 00000 16, 946. 000 16, 946. 00
0420 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 6, 526. 000 6, 526. 000
FA 0. 000 0.00
1. 00000 6, 526. 000 6, 526. 00
0425 700-70023 F/ A On- The-Job Trai nee 800. 000 800. 000
FA 0. 000 0. 00
1. 00000 800. 000 800. 00
0430 700- 70025 F/' A Quality Incentive Paynent 69, 027. 000 69, 027. 000
FA 0. 000 0.00

1. 00000 69, 027. 000 69, 027. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A Hotel Voucher 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0635 900- 00006 Added Item (Dol | ar)/ PAY REDUCTI ON ADDED | TEN -3, 035. 000 -3, 035. 000
DOL 0. 000 0. 00
1. 00000 -3, 035. 000 -3, 035. 00
CAT 0200 CURRENT AMT $ 4, 482,468.36$% 0.00$ 4, 482, 468. 36

CAT NO0260 TRAFFI C SI GNALS

0450 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00
16, 900. 00000 1. 000 16, 900. 00
0455 210-00479 Reset Radi o Conmmuni cation Antenna 1. 000 1.000
EACH 0. 000 0. 00
671. 00000 1.000 671. 00
0460 210-00815 Reset Sign Panel 1. 000 1.000
EACH 0. 000 0.00
153. 00000 1. 000 153. 00
0465 503-00036 Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
324. 00000 0. 000 0.00
0470 503-00037 Drilled Caisson (36 Inch)(Special) 122. 000 122. 000
LF 0. 000 0.00
383. 00000 122. 000 46, 726. 00
0475 613-00206 2 Inch Electrical Conduit (Bored) 564. 000 564. 000
LF 0. 000 0. 00

30. 60000 564. 000 17, 258. 40



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 TRAFFI C SI GNALS

0480 613-00306 3 Inch Electrical Conduit (Bored) 1, 128. 000 1,128. 000
LF 0. 000 0. 00
29. 40000 1, 128. 000 33,163. 20
0485 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
11, 100. 00000 1. 000 11, 100. 00
0490 613-13000 Lumi naire (LED) 8. 000 8. 000
EACH 0. 000 0. 00
1, 830. 00000 8. 000 14, 640. 00
0495 613-80130 Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
4, 890. 00000 2.000 9, 780. 00
0500 614-00011 Sign Panel (Cass I) 98. 000 98. 000
SF 0. 000 0. 00
37.70000 98. 000 3,694. 60
0505 614-00035 Si gn Panel (Special) 97. 000 97. 000
SF 0. 000 0. 00
47.10000 97. 000 4,568.70
0510 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 16. 000
EACH 0. 000 0. 00
636. 00000 16. 000 10, 176. 00
0515 614-70336 Traffic Signal Face (12-12-12) 28. 000 28. 000
EACH 0. 000 0. 00
830. 00000 28. 000 23, 240. 00
0520 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 160. 00000 8. 000 9, 280. 00
0525 614-72855 Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
29, 200. 00000 2.000 58, 400. 00
0530 614-72860 Pedestrian Push Button 16. 000 16. 000
EACH 0. 000 0. 00

1, 530. 00000 16. 000 24, 480. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19644- Bl D ESTI MATE RUN 07/ 18/ 2018
PRQJECT: STAO95A- 018 ESTI MATE NO: 0009 12: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 TRAFFI C SI GNALS

0535 614-72866 Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0.00
11, 100. 00000 2.000 22, 200. 00
0540 614-72886 Intersection Detection System (Canera) 8. 000 8. 000
EACH 0. 000 0. 00
10, 000. 00000 8. 000 80, 000. 00
0545 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 4.000
EACH 0. 000 0.00
11, 500. 00000 4. 000 46, 000. 00
0550 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
11, 900. 00000 0. 000 0.00
0555 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
14, 000. 00000 2.000 28, 000. 00
0560 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0565 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
15, 300. 00000 2.000 30, 600. 00
0570 614-84100 Traffic Signal Pedestal Pole Al um num 7.000 7.000
EACH 0. 000 0. 00
1, 460. 00000 7.000 10, 220. 00
0575 614-86105 Telenetry (Field) 2. 000 2.000
EACH 0. 000 0.00
9, 910. 00000 2.000 19, 820. 00
0580 614-87690 Et hernet Switch 2.000 2.000
EACH 0. 000 0. 00

3, 360. 00000 2.000 6, 720. 00



CONTI D:

CAT NO0260

0585 700- 70082

CAT NO0300

0590 202-00246

0595

202- 00453

0600

515- 00120

0605

601- 03057

0610

601-51007

0615 602- 00000

CAT NO0400

0620 620- 00005

0625 620-00012

C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
19644- BI D ESTI MATE RUNO07/18/ 2018
STA095A- 018 ESTI MATE NO 0009 12:55: 22
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
TRAFFI C SI GNALS
F/ A Furnish & Install Electrical Service 13, 011. 600 13,011. 600
FA 0. 000 0. 00
1. 00000 13, 011. 600 13, 011. 60
CAT 0260 CURRENT AMI $ 540, 802.50 $ 0.00% 540, 802.50
STRUCTURES
Renoval of Asphalt Mat (Pl aning) (Special) 890. 000 890. 000
SY 0. 000 0. 00
25.10000 890. 000 22,339.00
Renoval of Portions of Present Structure (C ass 2) 47.000 47.000
5% 0. 000 0. 00
506. 00000 47.000 23,782.00
Wat er proofi ng (Menbrane) 938. 000 938. 000
SY 0. 000 0. 00
34. 70000 938. 000 32,548. 60
Concrete Class DR 6. 400 6. 400
cY 0. 000 0. 00
6, 530. 00000 6. 400 41, 792. 00
Gal vani ¢ Anodes (Install Only) 146. 000 146. 000
EACH 0. 000 0. 00
89. 30000 146. 000 13, 037. 80
Rei nforcing Steel 143. 000 143. 000
LB 0. 000 0. 00
5. 40000 143. 000 772. 20
CAT 0300 CURRENT AMI $  134,271.60%$ 0.00% 134,271.60
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
48, 000. 00000 1. 000 48, 000. 00
Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 14
ESTI MATE RUNO07/18/ 2018

CONTI D: C19644

PCN: 19644- Bl D

PRQIECT STA095A- 018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
5, 000. 00000 2.000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

5,258,542.46 $

12: 55: 22
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 000. 00
0.00$ 101, 000. 00

0.00$ 5, 258, 542. 46



